	PLDDSI Action Plan 6 November 2007	4	5	26	07	08	79	10	11	12	1	2	3	4	25	06	07	88	9	10	11	12	1	2	3	24	05	06	97	8	9	10	11	12
F=Finnish, N=Namibian																																		
	Approval of North-South application by AFRLA	**x**	**x**																															
PROJECT ADMINISTRATION																																		
Project staff will be appointed and familiarised				x																														
Financial administration & other procedures will be established / familiarised				x																														
Reporting systems will be agreed				x																														
Internet platform and connectivity will be planned/established						x																												
Annual and final reports ready + audit											x												x											x
"Mid-Term" evaluation																					x													
Meeting between partners and AFRLA									x																									
DEMOCRACY																																		
	Small planning workshop in Finland								x																									
	2-days workshop in Namibia											x																						
	Implementation of workshop outcomes															x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x
	Financial planning/budgeting support, local mentor								x		x	x	x	x																				
Organisational development consultation in Keetm & Ond												x	x	x																				
LOCAL ECONOMIC DEVELOPMENT																																		
	Study trip to Namibia and negotiate process - Study existing plans, agree counterpart, define partnerships, plan for collecting information on economy, analyse existing SME-services and needs				x	x																												
	Data on economy/sme's will be collected										x	x																						
	Analysis on economic potential, desk research, wshops at the end and model prepared									x		x	x																					
	Feasibility study of business start up model												x	x																				
	Define SME-support operations														x																			
	Plan SME-support institutionally														x																			
	Implement piloting															x	x	x	x	x	x	x	x	x	x	x								
	Evaluate pilot phase and make stabilisation plan																											x	x	x	x			
	Feasibility study of entrepreneurial education														?																			
	Plan for business linkages locally, regionally, internationally																		x	x	x													
	Piloting for business linkages locally, regionally, internationally																						x	x	x									
WATER SERVICES																																		
	Fact finding & planning in Namibia				x																													
	Mapping arrangements, technical sector costing etc					x																												
	Network mapping project					x	x	x																										
	Mapping, stormwater, administration & finance							x	x																									
	Use of water surveys, administration & finance														x	x	x																	
	Water utility management study trip & course															x																		
	Water use measurements, storm water planning																	x																
	Network maintenance, store keeping																	x	x															
	Leak location, storm water																			x	x													
	Storm water project,																			x	x	x	x	x	x									
	Leak detection follow up planning, stormwater plan																										x	x	x					
	Daily management of water services, practice in Finland																											x						
	Leak location follow-up																												x	x	x			
	Water utility management																																x	
	Wrapping up & follow up, future																																	x
WASTE MANAGEMENT AND ENVIRONMENTAL HEALTH																																		
	Situation analysis and assessment of present environmental and hygienic impacts, study trip and desk research				x	x	x	x	x																									
	Implementation planning for waste management policy, trip and desk research:															x		x																
	Develop regulations															x		x																
	Plan for developing collection systems															x		x																
	Plan recycling & awareness of waste campaign															x		x																
	Evaluate dumping site locations															x		x																
	Plan&Implement recycling & awareness campaign																			x			x	x	x	x								
	Plan solid waste management future																			x			x											